


ID	Task Icon	Task Name	Duration	Start	Finish	Predecessors	Resource Names	15 Jan 3, '16													
								T	W	T	F	S	S	M	T	W	T	F			
1		Analysis Phase	0 days					◆ 12/30													
2		SRS Document	7 days	Fri 1/1/16 8:00 AM	Thu 1/7/16 5:00 PM			◆ 1/1													
3		Scope of the project	1 day	Fri 1/1/16 8:00 AM	Fri 1/1/16 5:00 PM			◆ 1/1													
4		F & NF Requirements	1 day	Sat 1/2/16 8:00 AM	Sat 1/2/16 5:00 PM	3	Person A, Person B	◆ 1/1													
5		Use case Diagram	1 day	Sun 1/3/16 8:00 AM	Sun 1/3/16 5:00 PM	4		◆ 1/1													
6		Usage Scenario	1 day	Mon 1/4/16 8:00 AM	Mon 1/4/16 5:00 PM	5		◆ 1/1													
7		Adopted Methodolgy	2 days	Tue 1/5/16 8:00 AM	Wed 1/6/16 5:00 PM	6		◆ 1/1													
8		Design Phase	0 days					◆ 1/1													
9		Development Phase	0 days					◆ 1/1													
10		Testing Phase	0 days					◆ 1/1													
11		Implementation Phase	0 days					◆ 1/1													



Project: msproj11
Date: Thu 1/21/16 4:19 PM

Task		External Milestone	◆	Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone	◆	Inactive Milestone	◆	Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Deadline	
External Tasks		Duration-only		Progress	