

## Deliverables Submission Calendar Software Projects, Fall 2007

Starting of project work: 20/10/2007

No	Phases	Deliverables	Description	Submission Date
1	GATHERING & ANALYZING REQUIREMENT	SRS Document	Describes the scope of the project, functional & non-functional requirements, use case diagram(s), usage scenarios	20/11/2007
2	PLANNING PHASE	Method & Work Plan	Describes the methodology & schedule of the project	05/12/2007
3	ANALYSIS AND DESIGN PHASE	Design Document I	Activity Diagram, Sequence diagrams, Collaboration Diagram, Architecture Design Diagram, DFD(s) and ERD if the project domain requires	20/01/2008
		Design Document II	Object model ,class diagram, interface design, database design if the project domain requires database, test cases, Deployment Diagram , Component Diagram	20/02/2008
4	DEVELOPMENT	Schedule of Development	List of features of the system included in each iteration	27/02/2008
		Iteration I	Working code consist of the features specified in the schedule	11/04/2008
		Iteration II	Working code consist of the features specified in the schedule	20/05/2008
5	FINAL REPORT/VIVA	Final Report	Compilation & submission of Final Project Report and Presentation	27/05/2008
		Final Viva	Final viva exam of the project	27/06/2008 and onwards