

Deliverables Submission Calendar Software Projects, Fall 2008

Starting of project work: 22/10/2008

No	Phases	Deliverables	Description	Submission Date
1	GATHERING & ANALYZING REQUIREMENT	SRS Document	Describes the scope of the project, functional & non-functional requirements, use case diagram(s), usage scenarios	November 22/11/2008
2	PLANNING PHASE	Method & Work Plan	Describes the methodology & schedule of the project	January 05/01/2009
3	ANALYSIS AND DESIGN PHASE	Design Document I	Activity Diagram, Sequence diagrams, Collaboration Diagram, Architecture Design Diagram, DFD(s) and ERD if the project domain requires	January 31/01/2009
		Design Document II	Object model ,class diagram, interface design, database design if the project domain requires database, test cases, Deployment Diagram , Component Diagram	March 10/03/2009
4	DEVELOPMENT & FINAL PROJECT REPORT	Schedule of Development	List of features of the system included in each iteration	March 15/03/2009
		Iteration I	Working code consist of the features specified in the schedule	April 30/04/2009
		Iteration II	Working code consist of the features specified in the schedule	June 30/06/2009
5	FINAL REPORT/VIVA	Final Project Report	Compilation & submission of Final Project Report and Presentation	July 05/07/2009
		Final Viva	Final viva exam of the project	Schedule to be published after final term exams for Spring 2009