

Deliverables Submission Calendar Software Projects, Fall 2009

Starting project work: 15/10/2009

No	Phases	Deliverables	Description	Submission Date
1	GATHERING & ANALYZING REQUIREMENT	SRS Document	Describes the scope of the project, functional & non-functional requirements, use case diagram(s), usage scenarios	November 15/11/2009
2	PLANNING PHASE	Method & Work Plan	Describes the methodology & schedule of the project	December 22/12/2009
3	ANALYSIS AND DESIGN PHASE	Design Document I	Activity Diagram, Sequence diagrams, Collaboration Diagram, Architecture Design Diagram, DFD(s) and ERD if the project domain requires	January 24/01/2010
		Design Document II	Object model ,class diagram, interface design, database design if the project domain requires database, test cases, Deployment Diagram , Component Diagram	March 15/03/2010
4	DEVELOPMENT & FINAL PROJECT REPORT	Iteration I	Working code consist of the features specified in the schedule	April 14/04/2010
		Iteration II	Working code consist of the features specified in the schedule	June 20/06/2010
5	FINAL REPORT/VIVA	Final Project Report	Compilation & submission of Final Project Report and Presentation	June 25/06/2010
		Final Viva	Final viva exam of the project	Schedule to be published after final term exams for Spring 2010