

Deliverables Submission Calendar Software Projects, Spring 2011

Starting project work: 15/04/2011

No	Phases	Deliverables	Description	Submission Date
1	GATHERING & ANALYZING REQUIREMENT	SRS Document	Describes the scope of the project, functional & non-functional requirements, use case diagram(s), usage scenarios	May 25/05/2011
2	PLANNING PHASE	Method & Work Plan	Describes the methodology & schedule of the project	Jun 6/06/2011
3	ANALYSIS AND DESIGN PHASE	Design Document I	Activity Diagram, Sequence diagrams, Collaboration Diagram, Architecture Design Diagram, DFD(s) and ERD if the project domain requires	Jul 1/07/2011
		Design Document II	Object model ,class diagram, interface design, database design if the project domain requires database, test cases, Deployment Diagram , Component Diagram	Aug 2/08/2011
4	DEVELOPMENT & FINAL PROJECT REPORT	Iteration I	Working code for half of the features for the applications.	Oct 3/10/2011
		Iteration II	Working code for rest of the features of the applications.	Dec 2/12/2011
5	FINAL REPORT/VIVA	Final Project Report	Compilation & submission of Final Project Report and Presentation	Dec 16/12/2011
		Final Viva	Final viva exam of the project	Schedule to be published after final term exams for Spring 2011