

Deliverables Submission Calendar Software Projects, Fall 2011

Starting project work: October 20, 2011

No	Phases	Deliverables	Description	Submission Date
1	GATHERING & ANALYZING REQUIREMENT	SRS Document	Describes the scope of the project, functional & non-functional requirements, use case diagram(s), usage scenarios	November 24, 2011
2	PLANNING PHASE	Method & Work Plan	Describes the methodology & schedule of the project	December 23, 2011
3	ANALYSIS AND DESIGN PHASE	Design Document I	Activity Diagram, Sequence diagrams, Architecture Design Diagram, DFD(s) and ERD if the project domain requires	January 30, 2011
		Design Document II	Object model ,class diagram, interface design, database design if the project domain requires database, test cases, Deployment Diagram , Component Diagram	March 12, 2012
4	Final Deliverables	Code & FINAL REPORT	Complete Project coding and final project report	June 19, 2012