

## Deliverables Submission Calendar Software Projects, Fall 12

Starting project work: October 15, 2012

No	Phases	Deliverables	Description	Last Date of Submission
1	GATHERING & ANALYZING REQUIREMENT	SRS Document	Describes the scope of the project, functional & non-functional requirements, use case diagram(s), usage scenarios	November 05, 2012
2	PLANNING PHASE	Method & Work Plan	Describes the methodology & schedule of the project	November 20, 2012
3	ANALYSIS AND DESIGN PHASE	Design Document I	Activity Diagram, Sequence diagrams, Architecture Design Diagram, DFD(s) and ERD if the project domain requires	December 28, 2012
		Design Document II	Object model ,class diagram, interface design, database design if the project domain requires database, test cases, Deployment Diagram , Component Diagram	January 25, 2013
4	Final Deliverables	Final Deliverable	<ul style="list-style-type: none"> <li>i. Complete Project Coding &amp; Database</li> <li>ii. Final Report</li> <li>iii. Final Presentation</li> </ul>	July 01, 2013