

Deliverables Submission Calendar Software Projects, Spring 12

Starting project work: April 13, 2012

No	Phases	Deliverables	Description	Submission Date
1	GATHERING & ANALYZING REQUIREMENT	SRS Document	Describes the scope of the project, functional & non-functional requirements, use case diagram(s), usage scenarios	May 10, 2012
2	PLANNING PHASE	Method & Work Plan	Describes the methodology & schedule of the project	May 28, 2012
3	ANALYSIS AND DESIGN PHASE	Design Document I	Activity Diagram, Sequence diagrams, Architecture Design Diagram, DFD(s) and ERD if the project domain requires	July 10, 2012
		Design Document II	Object model ,class diagram, interface design, database design if the project domain requires database, test cases, Deployment Diagram , Component Diagram	September 17, 2012
4	Final Deliverables	Code & FINAL REPORT	Complete Project coding and final project report	January 15, 2013